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Nebraska Department of Roads
Estimate Summary to Contractor Page:
Vendor ID: 3556 KOSS CONSTRUCTION COMPANY

Pay Period End Date:  04.30.2016

Contract Location:

SIDNEY WEST Estimate Type:
Contractor:

KOSS CONSTRUCTION COMPANY Date Let:
5830 SW DRURY LANE Date Awarded:

Date Contract Executed:
Date Notice for Work to
TOPEKA KS 66604-2262 Begin:
Date Work Actually Began:

Phone: Date Project Completion:

(785)228-2928

Escrow Agent:

Surety Co:
FEDERAL INSURANCE COMPANY

Counties
CHEYENNE
Project Fed State Highway Begin End Description
Number Project Number Number Ref Ref
Post Post
51458 000 NH-80-1(181) 080 53.98 60.68

PROG

10.09.2014
10.21.2014
11.21.2014

03.16.2015
03.16.2015

GRAD CONC PAVE CULV
SEED BR GDRL

Current Contract Amt

Total to Date Prev to Date This Estimate

Total Earnings  $18,550,310.72 $18,318,038.61 $232,272.11
$34,079,684.29 Stockpiled Materials ~ $1,917,643.50 $1,917,643.50 $.00
Original Contract Amt Gross Earnings  $20,467,954.22 $20,235,682.11 $232,272.11
$34,422,028.63 Retainage $.00 $.00 $.00
Escrow Amount $.00 $.00 $.00
% Dollar Comp Securities Encmb $.00 $.00 $.00
54% Net Earnings $20,467,954.22 $20,235,682.11  $232,272.11
% Time Comp
28% Liquidated Damages $.00 $.00 $.00
Incentives $.00 $.00 $.00
Disincentives $-127,420.00 $-127,420.00 $.00
Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Training Rates Adj $.00 $.00 $.00
Fuel Adj $-15,645.88 $-15,565.73 $-80.15
Bituminous Adj $.00 $.00 $.00
Autopay Adj $.00 $.00 $.00
Gasoline Adj $.00 $.00 $.00
Other Adj $.00 $.00 $.00
Price Adj $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Asphalt Adj $.00 $.00 $.00
Diesel Fuel Adj $.00 $.00 $.00
Petrol Adj $.00 $.00 $.00
Matl Discrepancy Payment Adj $.00 $.00 $.00
Total for Adjustments ~ -$143,065.88  -$142,985.73 -$80.15
Payment $20,324,888.34 $20,092,696.38  $232,191.96
Project Manager District Engineer
Gillen, Marty 05.05.2016 Parks, Thomas (Drew) 05.06.2016
Construction Engineer Controller
Halstead, Kerri 05.06.2016 Burling, Laurie 05.09.2016
Controller
Burling, Laurie 05.09.2016
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Est Number: 0029 Pay Period End Date:  04.30.2016 Est Number: 0029 Pay Period End Date:  04.30.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 7017.00 4.00 9,488.000 37,952.00
0001 0001 0030.10 370,000.00 1.000 370,000.00 REMOVE GUARDRAIL LF 9,488.000 37,952.00
MOBILIZATION LS 1.000 370,000.00 6,288.080 25,152.32
1.000 370,000.00 0.000 0.00
0.000 0.00 0010 0010 7017.50 6.00 600.000 3,600.00
0002 0002 1009.00 14,500.00 1.000 14,500.00 REMOVE & SALVAGE GUARDRAIL LF 600.000 3,600.00
GENERAL CLEARING AND GRUBBING LS 1.000 14,500.00 224.000 1,344.00
0.500 7,250.00 0.000 0.00
0.000 0.00 o011 0011 L006.00 250.00 124.000 31,000.00
0003 0003 1010.00 7.20 165,146.000  1,189,051.20 COVER CROP SEEDING ACRE 124.000 31,000.00
EXCAVATION cy 165,146.000  1,189,051.20 0.000 0.00
76,579.322 551,371.12 0.000 0.00
277.778 2,000.00 0012 0012 L006.50 2,700.00 4.000 10,800.00
0004 0004 1010.01 6.20 27,032.000 167,598.40 TEMPORARY SEEDING ACRE 4.000 10,800.00
EXCAVATION (ESTABLISHED QUANTITY) cY 27,032.000 167,598.40 0.000 0.00
7,065.000 43,803.00 0.000 0.00
0.000 0.00 0013 0013 L019.13 1.45 5,987.000 8,681.15
0005 0005 1011.00 30.00 1,975.000 59,250.00 EROSION CONTROL, CLASS 1D SY 6,116.000 8,868.20
WATER MGAL 1,975.000 59,250.00 6,308.097 9,146.74
133.260 3,997.80 0.000 0.00
0.000 0.00 0014 0014 L019.15 2.40 4,037.000 9,688.80
0006 0006 1041.00 0.72 568,702.000 409,465.44 EROSION CONTROL, CLASS 1F SY 4,037.000 9,688.80
SALVAGING AND PLACING TOPSOIL SY 568,702.000 409,465.44 0.000 0.00
284,351.000 204,732.72 0.000 0.00
0.000 0.00 0015 0015 L019.20 5.00 807.000 4,035.00
0007 0007 1101.00 425 347,884.000  1,478,507.00 EROSION CONTROL, CLASS 2A Sy 807.000 4,035.00
REMOVE PAVEMENT 5\% 347,884.000  1,478,507.00 0.000 0.00
193,940.801 824,248.40 0.000 0.00
28,516.455 121,19493 0016 0016 L019.22 9.50 280.000 2,660.00
0008 0008 1101.25 5.00 499.000 2,495.00 EROSION CONTROL, CLASS 2C SY 280.000 2,660.00
SAWING PAVEMENT LF 499.000 2,495.00 0.000 0.00
375.000 1,875.00 0.000 0.00
301.000 1,505.00 0017 0017 L022.11 2.75 4,337.000 11,926.75
FABRIC SILT FENCE-LOW POROSITY LF 4,337.000 11,926.75
0.000 0.00
0.000 0.00
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Est Number: 0029 Pay Period End Date:  04.30.2016 Est Number: 0029 Pay Period End Date:  04.30.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0018 0018 L022.12 2.75 323.000 888.25 0024 0024 3039.12 480.00 287.240 137,875.20
FABRIC SILT FENCE-HIGH POROSITY LF 395.000 1,086.25 CONCRETE PAVEMENT REPAIR, TYPE B, FULL cY 287.240 137,875.20
0.000 0.00 DEPTH 96.399 46,271.52
0.000 0.00 0.000 0.00
0019 0019 L022.81 4.00 384.000 1,536.00 0025 0025 3039.13 441.10 194.690 85,877.76
SILT CHECK, TYPE 1-HIGH LF 384.000 1,536.00 CONCRETE PAVEMENT REPAIR, TYPE C, FULL cYy 194.690 85,877.76
0.000 0.00 DEPTH 40.889 18,036.14
0.000 0.00 0.000 0.00
0020 0020 L022.83 4.50 1,210.000 5445.00 0026 0026 3075.32 52.00 42.000 2,184.00
SILT CHECK, TYPE 2-HIGH LF 1,210.000 5,445.00 8" CONCRETE PAVEMENT, CLASS 47B-3500 5% 42.000 2,184.00
2,094.000 9,423.00 0.000 0.00
0.000 0.00 0.000 0.00
4003 4003 4022.05 15.75 0.000 0.00 0027 0027 3075.52 52.00 874.000 45,448.00
TEMPORARY SLOPE DRAIN LF 200.000 3,150.00 10" CONCRETE PAVEMENT, CLASS 47B-3500 sY 874.000 45,448.00
Exit 59 ramp 182.000 2,866.50 854.003 44,408.16
erosion prevention 0.000 0.00 0.000 0.00
GROUP 1 GRADING Contracted 3.819,079.09 0028 0028 3075.72 39.50 94,132.000  3,718,214.00
Current 382261504 12" CONCRETE PAVEMENT, CLASS 47B-3500 5% 94,132.000  3,718,214.00
In place 2.055.210.60 46,790.250  1,848,214.88
This Estimate 124,699.93 0.000 0.00
GROUP 3 CONCRETE PAVEMENT 0029 0029 3075.76 4550 246,549.000 11,217,979.50
0021 0021 0030.30 1,931,500.00 1.000 1,931,500.00 12" DOWELED CONCRETE PAVEMENT, CLASS SY 246,549.000 11,217,979.50
MOBILIZATION Ls 1.000  1,931,500.00 *+7B-3500 123,676.898  5,627,298.86
1.000  1,931,500.00 0.000 0.00
0.000 0.00 0030 0030 3089.25 52.00 7,058.000 367,016.00
0022 0022 1020.06 45.00 737.000 33,165.00 TEMPORARY SURFACING SY 7,058.000 367,016.00
FLEXIBLE POST DELINEATOR EACH 737.000 33165.00 . 6,065.794 315,421.29
239.000 10,755.00 0.000 0.00
0.000 0.00 0031 0031 3211.25 2.00 2,324.000 4,648.00
0023 0023 3039.11 546.00 10.230 5,585.58 SEALING CRACKS LF 2,324.000 4,648.00
CONCRETE PAVEMENT REPAIR, TYPE A, FULL cYy 10.230 5,585.58 0.000 0.00
DEPTH 0.647 353.26 0.000 0.00
0.000 0.00 0032 0032 3211.35 2.25 10,940.000 24,615.00
SEALING CONCRETE REPAIR JOINT LF 10,940.000 24,615.00
0.000 0.00
0.000 0.00
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Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0033 0033 3221.13 480.00 34.050 16,344.00 0042 0042 7515.03 1.28 18,000.000 23,040.00
CONCRETE PAVEMENT, CLASS PR-3500 CY 34.050 16,344.00 5" BLACK POLYUREA PAVEMENT MARKING, LF 18,000.000 23,040.00

GROOVED

JOINT REPAIR 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0034 0034 3300.50 10,000.00 1.000 10,000.00 0043 0043 7515.36 1.28 79,000.000 101,120.00
PORTLAND CEMENT CONCRETE LS 1.000 10,000.00 5" WHITE WET REFLECTIVE POLYUREA LF 79,000.000 101,120.00
SMOOTHNESS TESTING 0.500 5,000.00 PAVEMENT MARKING, GROOVED 0.000 0.00
0.000 0.00 0.000 0.00
0035 0035 4004.50 2.20 13,200.000 29,040.00 0044 0044 7515.37 1.28 500.000 640.00
CAST IRON GRATE AND FRAME LB 13,200.000 29,040.00 5" WHITE WET REFLECTIVE POLYUREA LF 500.000 640.00
6,602.000 14,524.40 ~PAVEMENT MARKING 0.000 0.00
0.000 0.00 0.000 0.00
0036 0036 4050.01 14.00 1,182.000 16,548.00 0045 0045 7515.38 7.50 5,200.000 39,000.00
EXCAVATION FOR PIPE, PIPE-ARCH CY 1,182.000 16,548.00 12" WHITE WET REFLECTIVE POLYUREA LF 5,200.000 39,000.00
CULVERTS, AND HEADWALLS 566.000 7.924.00 PAVEMENT MARKING, GROOVED 0.000 0.00
0.000 0.00 0.000 0.00
0037 0037 4105.59 1,800.00 30.000 54,000.00 0046 0046 7516.35 1.28 61,800.000 79,104.00
CLASS 47B-3000 CONCRETE FOR INLET AND CY 30.000 54,000.00 5" YELLOW WET REFLECTIVE POLYUREA LF 61,800.000 79,104.00
JUNCTION BOX 15.000 27,000.00 PAVEMENT MARKING, GROOVED 0.000 0.00
0.000 0.00 0.000 0.00
0038 0038 4155.50 2.00 2,700.000 5,400.00 0047 0047 7516.37 1.28 2,100.000 2,688.00
REINFORCING STEEL FOR INLET AND LB 2,700.000 5,400.00 5" YELLOW WET REFLECTIVE POLYUREA LF 2,100.000 2,688.00
JUNCTION BOX 1,350.000 2,700.00 PAVEMENT MARKING 0.000 0.00
0.000 0.00 0.000 0.00
0039 0039 4310.24 250.00 20.000 5,000.00 0048 0048 8022.20 1.75 2,860.000 5,005.00
24" FLARED-END SECTION EACH 20.000 5,000.00 HYDRATED LIME/WARM MIX ASPHALT EACH 2,860.000 5,005.00
10.000 2,500.00 1,597.350 2,795.36
0.000 0.00 0.000 0.00
0040 0040 4900.55 11,000.00 2.000 22,000.00 0049 0049 8028.01 200.00 8.330 1,666.00
INSTALL EACH 2.000 22,000.00 FOUNDATION COURSE REPLACEMENT CY 8.330 1,666.00
INTERSTATE CLOSURE GATE AND BASE 1.000 11,000.00 0.000 0.00
0.000 0.00 0.000 0.00
0041 0041 6133.08 8.75 37,908.000 331,695.00 0050 0050 8029.25 2.75 340,681.000 936,872.75
COLD LIQUID - APPLIED MEMBRANE SF 37,908.000 331,695.00 FOUNDATION COURSE SY 340,681.000 936,872.75
WATERPROOFING 18,954.000 165,847.50 170,548.763 469,009.11
0.000 0.00 0.000 0.00
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Est Number: 0029 Pay Period End Date:  04.30.2016 Est Number: 0029 Pay Period End Date:  04.30.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0051 0051 8060.05 160.00 602.000 96,320.00 0060 0060 9173.20 2.10 1,612.000 3,385.20
GRANULAR SUBDRAIN EACH 602.000 96,320.00 SUBGRADE PREPARATION SY 342,293.000 718,815.30
248.000 39,680.00 190,655.063 400,375.62
0.000 0.00 20,184.720 42,387.91
0052 0052 8101.50 3.10 340,681.000 1,056,111.10 0061 0061 9179.23 400.00 32.087 12,834.80
STABILIZED SUBGRADE SY 0.000 0.00 COLD MILLING, CLASS 3 STA 75.087 30,034.80
TYPE FLY ASH 0.000 0.00 61.150 24,460.00
0.000 0.00 0.000 0.00
0053 0053 9005.75 70.00 2,760.000 193,200.00 0062 0062 9179.24 700.00 32.087 22,460.90
ASPHALTIC CONCRETE, TYPE SPR TON 2,760.000 193,200.00 COLD MILLING, CLASS 4 STA 32.087 22,460.90
1,597.350 111,814.50 18.150 12,705.00
0.000 0.00 0.000 0.00
0054 0054 9009.86 45.00 696.000 31,320.00 0063 0063 9179.43 440.00 17.197 7,566.68
SURFACING 6" SY 696.000 31,320.00 COLD MILLING, CLASS 3 STA 17.197 7,566.68
209.736 9,438.12 TYPE A 0.000 0.00
0.000 0.00 0.000 0.00
0055 0055 9010.50 130.00 100.000 13,000.00 0064 0064 9185.77 25.00 1,413.400 35,335.00
ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 467.790 60,812.70 RUMBLE STRIPS, CONCRETE STA 1,413.400 35,335.00
SPR 388.860 50,551.80 0.000 0.00
0.000 0.00 0.000 0.00
0056 0056 9021.13 830.00 97.240 80,709.20 0065 0065 9188.50 15.00 7,014.000 105,210.00
PERFORMANCE GRADED BINDER (64-34) TON 115.355 95,744.65 SURFACING UNDER GUARDRAIL SY 7,014.000 105,210.00
85.698 71,129.34 2,974.706 44,620.60
0.000 0.00 0.000 0.00
0057 0057 9053.00 1.35 2,840.000 3,834.00 0066 0066 9190.50 30.00 12,930.000 387,900.00
TACK COAT GAL 2,840.000 3,834.00 FLY ASH TON 0.000 0.00
1,079.994 1,457.99 0.000 0.00
0.000 0.00 0.000 0.00
0058 0058 9111.00 30.00 1,570.000 47,100.00 0067 0067 9300.38 1.00 3,689.000 3,689.00
WATER MGAL 1,570.000 47,100.00 RAP INCENTIVE PAYMENT EACH 3,689.000 3,689.00
659.598 19,787.94 0.000 0.00
0.000 0.00 0.000 0.00
0059 0059 9170.00 120.00 1,557.131 186,855.72 0068 0068 P402.24 42.00 1,508.000 63,336.00
EARTH SHOULDER CONSTRUCTION STA 1,557.131 186,855.72 24" CULVERT PIPE, TYPE 3,4,5 OR 6 LF 1,508.000 63,336.00
797.753 95,730.36 384.000 16,128.00
0.000 0.00 0.000 0.00
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Est Number: 0029 Pay Period End Date:  04.30.2016 Est Number: 0029 Pay Period End Date:  04.30.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
4001 4001 3089.80 185.00 0.000 0.00 0072 0072 4040.00 750.00 1.000 750.00
FLOWABLE FILL CONCRETE cY 50.000 9,250.00 REMOVE HEADWALLS FROM CULVERTS EACH 1.000 750.00
24.000 4,440.00 0.000 0.00
0.000 0.00 0.000 0.00
4002 4002 9005.04 130.00 0.000 0.00 0073 0073 4050.01 14.00 278.000 3,892.00
ASPHALTIC CONCRETE FOR PATCHING TON 18.000 2,340.00 EXCAVATION FOR PIPE, PIPE-ARCH cYy 510.000 7,140.00
17.510 2,276.30 CULVERTS, AND HEADWALLS 60.000 840.00
0.000 0.00 0.000 0.00
4018 4018 3300.61 98,027.38 0.000 0.00 0074 0074 4107.07 750.00 2.100 1,575.00
SMOOTHNESS INCENTIVE - CONCRETE cY 1.000 98,027.38  CLASS 47B-3000 CONCRETE FOR CONCRETE cY 2.100 1,575.00
PAVEMENT 1.000 98,027.38  COLLARS 0.630 472.50
0.000 0.00 0.000 0.00
4019 4019 9188.01 8.93 0.000 0.00 0075 0075 4157.00 2.00 174.000 348.00
BITUMINOUS SURFACE COURSE 53 3,000.000 26,790.00 REINFORCING STEEL FOR COLLARS LB 174.000 348.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 3 CONCRETE PAVEMENT Contracted 21,603,438.39 0076 0076 4325.18 2,000.00 4.000 8,000.00
Current 21,001,312.02 18" SAFETY SLOPED END SECTION EACH 7.000 14,000.00
In place 11,563,182.43 0.000 0.00
This Estimate 42,387.91 0.000 0.00
GROUP 4 CULVERTS 0077 0077 4360.18 200.00 4.000 800.00
0069 0069 0030.40 100.00 1.000 100.00 18" METAL FLARED-END SECTION EACH 4.000 800.00
MOBILIZATION LS 1.000 100.00 2.000 400.00
1.000 100.00 0.000 0.00
0.000 0.00 0078 0078 4360.24 250.00 2.000 500.00
0070 0070 1119.00 500.00 2.000 1,000.00 24" METAL FLARED-END SECTION EACH 2.000 500.00
REMOVE INLET EACH 2.000 1,000.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0079 0079 4460.18 750.00 1.000 750.00
0071 0071 4035.00 400.00 2.000 800.00 18" CONCRETE FLARED-END SECTION EACH 4.000 3,000.00
REMOVE FLARED-END SECTION EACH 2.000 800.00 0.000 0.00
2.000 800.00 0.000 0.00
0.000 0.00 0080 0080 4460.30 1,100.00 2.000 2,200.00
30" CONCRETE FLARED-END SECTION EACH 2.000 2,200.00
2.000 2,200.00
0.000 0.00
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Est Number: 0029 Pay Period End Date:  04.30.2016 Est Number: 0029 Pay Period End Date:  04.30.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0081 0081 P120.18 49.00 63.000 3,087.00 0088 0088 4101.06 825.00 20.345 16,784.63
18" CULVERT PIPE, TYPE 2 LF 63.000 3,087.00 CLASS 47B-3000 CONCRETE FOR BOX CcY 20.345 16,784.63
0.000 0.00 CULVERT 0.000 0.00
0.000 0.00 0.000 0.00
0082 0082 P120.30 270.00 9.000 2,430.00 0089 0089 4151.00 2.00 1,779.000 3,558.00
30" CULVERT PIPE, TYPE 2 LF 9.000 2,430.00 REINFORCING STEEL FOR BOX CULVERT LB 1,779.000 3,558.00
10.000 2,700.00 0.000 0.00
0.000 0.00 0.000 0.00
0083 0083 P300.18 30.00 520.000 15,600.00 0090 0090 8010.03 60.00 6.360 381.60
18" CULVERT PIPE, TYPE 3,40R 5 LF 520.000 15,600.00 CRUSHED ROCK FOR BASE COURSE CcY 6.360 381.60
230.000 6,900.00 0.000 0.00
0.000 0.00 0.000 0.00
0084 0084 P300.24 42.00 212.000 8,904.00 GROUP 4A CULVERT AT STA 2929+99 Contracted 30,060.23
24" CULVERT PIPE, TYPE 3,4 OR 5 LF 212.000 8,904.00 Current 30,060.23
0.000 0.00 In place 0.00
0.000 0.00 This Estimate 0.00
GROUP 4 CULVERTS Contracted 50,736.00 CGROUP 5 SEEDING
Current 62,234.00 0091 0091 0030.50 2,500.00 1.000 2,500.00
In place 14,412.50 MOBILIZATION LS 1.000 2,500.00
This Estimate 0.00 1.000 2,500.00
GROUP 4A CULVERT AT STA 2929+99 0.000 0.00
0085 0085 0030.40 5,800.00 1.000 5,800.00 0092 0092 L001.01 950.00 47.500 45,125.00
MOBILIZATION LS 1.000 5,800.00 SEEDING, TYPE A ACRE 47.500 45,125.00
0.000 0.00 38.436 36,514.20
0.000 0.00 0.000 0.00
0086 0086 4044.00 3,200.00 1.000 3,200.00 0093 0093 L001.02 850.00 76.200 64,770.00
PREPARATION OF STRUCTURE EACH 1.000 3,200.00 SEEDING, TYPE B ACRE 76.200 64,770.00
AT STA 2929499 0.000 0.00 21.188 18,009.80
0.000 0.00 0.000 0.00
0087 0087 4051.01 48.00 7.000 336.00
EXCAVATION FOR BOX CULVERTS CY 7.000 336.00
0.000 0.00
0.000 0.00
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Est Number: 0029 Pay Period End Date:  04.30.2016 Est Number: 0029 Pay Period End Date:  04.30.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0094 0094 L032.75 200.00 279.000 55,800.00 0101 0101 6001.01 4,000.00 1.000 4,000.00
MULCH TON 279.000 55,800.00 BENT NO.2 EXCAVATION LS 1.000 4,000.00
108.402 21,680.40 1.000 4,000.00
0.000 0.00 1.000 4,000.00
GROUP 5 SEEDING Contracted 168,195.00 0102 0102 6004.48 1,000.00 17.300 17,300.00
Current 168.195.00 BRIDGE JOINT NOSING CF 17.300 17,300.00
In place 78,704.40 0.000 0.00
This Estimate 0.00 0.000 0.00
GROUP 6 BRIDGE AT STA 2861+73.02 LT 0103 0103 6005.28 31.25 112.600 3,518.75
0095 0095 0030.60 42,300.00 1.000 42,300.00 PREFORMED SILICONE JOINT, TYPE B LF 112.600 3,518.75
MOBILIZATION LS 1.000 42,300.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0104 0104 6007.22 187.00 112.000 20,944.00
0096 0096 3050.15 290.00 216.000 62,640.00 BRIDGE DECK REPAIR, PARTIAL DEPTH SY 112.000 20,944.00
CONCRETE FOR PAVEMENT APPROACHES CY 216.200 62,698.00 0.000 0.00
CLASS 47BD-4000 0.000 0.00 0.000 0.00
0.000 0.00 0105 0105 6007.23 1,150.00 5.000 5,750.00
0097 0097 3051.10 0.90 42,115.000 37,903.50 BRIDGE DECK REPAIR, FULL DEPTH SY 5.000 5,750.00
EPOXY COATED REINFORCING STEEL FOR LB 42,235.000 38,011.50 0.000 0.00
PAVEMENT APPROACHES 0.000 0.00 0.000 0.00
0.000 0.00 0106 0106 6010.22 660.00 67.900 44,814.00
0098 0098 6000.10 6,000.00 1.000 6,000.00 CLASS 47B-3000 CONCRETE FOR BRIDGE CcY 67.900 44,814.00
ABUTMENT NO.1 EXCAVATION LS 1.000 6,000.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0107 0107 6010.26 700.00 108.400 75,880.00
0099 0099 6000.11 6,000.00 1.000 6,000.00 CLASS 47BD-4000 CONCRETE FOR BRIDGE CY 108.400 75,880.00
ABUTMENT NO.2 EXCAVATION LS 1.000 6,000.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0108 0108 6030.00 22,500.00 1.000 22,500.00
0100 0100 6001.00 4,000.00 1.000 4,000.00 PREPARATION OF BRIDGE AT STATION EACH 1.000 22,500.00
0.500 11,250.00
BENT NO.1 EXCAVATION LS 1.000 4,000.00 2861+73.02 LT
1.000 4,000.00 0.500 11,250.00
1.000 4,000.00 0109 0109 6100.00 2,100.00 2.000 4,200.00
FLOOR DRAINS EACH 2.000 4,200.00
0.000 0.00
0.000 0.00
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Est Number: 0029 Pay Period End Date:  04.30.2016 Est Number: 0029 Pay Period End Date:  04.30.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr ltem Code Unit Price 3.To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0110 0110 6107.00 110.00 64.000 7,040.00 GROUP 6A BRIDGE AT STA 2861+73.02 RT
CONCRETE SLOPE PROTECTION 5% 64.000 7,040.00 0116 0116 0030.60 42,200.00 1.000 42,200.00
0.000 0.00  MOBILIZATION LS 1.000 42,200.00
0.000 0.00 1.000 42,200.00
0111 o111 6131.50 0.90  39,845.000 35,860.50 0.000 0.00
EPOXY COATED REINFORCING STEEL LB 39,845.000 35860.50 0117 0117 3050.15 290.00 214.400 62,176.00
0.000 0.00 CONCRETE FOR PAVEMENT APPROACHES cY 214.400 62,176.00
0.000 0.00 CLASS 47BD-4000 214.400 62,176.00
0112 0112 6139.50 85.00 64.000 5,440.00 0.000 0.00
SUBSURFACE DRAINAGE MATTING 5% 64.000 5440.00 0118 0118 3051.10 0.90  42,130.000 37,917.00
0.000 0.00 EPOXY COATED REINFORCING STEEL FOR LB 42,130.000 37,917.00
0.000 0.00 PAVEMENT APPROACHES 42,128.000 37,915.20
0113 0113 6210.14 54.00 1,220.000 65,880.00 0.000 0.00
HP 12 INCH X 53 LB STEEL PILING LF 1,220.000 65,880.00 0119 0119 6000.10 10,000.00 1.000 10,000.00
0.000 0.00  ABUTMENT NO.1 EXCAVATION LS 1.000 10,000.00
0.000 0.00 1.000 10,000.00
0114 0114 6614.10 4,000.00 4.000 16,000.00 0.000 0.00
TEMPORARY SUPPORTS EACH 4.000 16,000.00 0120 0120 6000.11 10,000.00 1.000 10,000.00
0.000 0.00  ABUTMENT NO.2 EXCAVATION LS 1.000 10,000.00
0.000 0.00 1.000 10,000.00
0115 0115 8091.00 55.00 260.000 14,300.00 0.000 0.00
GRANULAR BACKFILL cYy 260.000 14,300.00 0121 0121 6001.00 5,500.00 1.000 5,500.00
0.000 0.00  BENT NO.1 EXCAVATION LS 1.000 5,500.00
0.000 0.00 1.000 5,500.00
4023 4023 6210.14 25.42 0.000 0.00 0.000 0.00
HP 12 INCH X 53 LB STEEL PILING LF 300.000 7,626.00 0122 0122 6001.01 5,500.00 1.000 5,500.00
0.000 0.00  BENT NO.2 EXCAVATION LS 1.000 5,500.00
0.000 0.00 1.000 5,500.00
GROUP 6 BRIDGE AT STA 2861+73.02 LT Contracted 502,270.75 0.000 0.00
Current 510,062.75 0123 0123 6004.48 1,000.00 17.300 17,300.00
In place 19,250.00 BRIDGE JOINT NOSING CF 17.300 17,300.00
This Estimate 19,250.00 17.300 17,300.00
0.000 0.00
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Est Number: 0029 Pay Period End Date:  04.30.2016 Est Number: 0029 Pay Period End Date:  04.30.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0124 0124 6005.28 31.25 112.300 3,509.38 0133 0133 6139.50 85.00 64.000 5,440.00
PREFORMED SILICONE JOINT, TYPE B LF 112.300 3,509.38 SUBSURFACE DRAINAGE MATTING SY 64.000 5,440.00
112.300 3,509.38 64.000 5,440.00
0.000 0.00 0.000 0.00
0125 0125 6007.22 187.00 112.000 20,944.00 0134 0134 6210.14 54.00 1,220.000 65,880.00
BRIDGE DECK REPAIR, PARTIAL DEPTH SY 112.000 20,944.00 HP 12 INCH X 53 LB STEEL PILING LF 1,220.000 65,880.00
9.400 1,757.80 929.200 50,176.80
0.000 0.00 0.000 0.00
0126 0126 6007.23 1,100.00 5.000 5,500.00 0135 0135 6614.10 4,000.00 4.000 16,000.00
BRIDGE DECK REPAIR, FULL DEPTH SY 5.000 5,500.00 TEMPORARY SUPPORTS EACH 4.000 16,000.00
0.000 0.00 4.000 16,000.00
0.000 0.00 0.000 0.00
0127 0127 6010.22 645.00 67.800 43,731.00 0136 0136 8091.00 55.00 260.000 14,300.00
CLASS 47B-3000 CONCRETE FOR BRIDGE CY 67.800 43,731.00 GRANULAR BACKFILL CcY 260.000 14,300.00
67.800 43,731.00 260.000 14,300.00
0.000 0.00 0.000 0.00
0128 0128 6010.26 700.00 108.300 75,810.00 4008 4008 6210.14 25.42 0.000 0.00
CLASS 47BD-4000 CONCRETE FOR BRIDGE CY 108.300 75,810.00 HP 12 INCH X 53 LB STEEL PILING LF 270.800 6,883.74
108.300 75,810.00 . . . 270.800 6,883.74
Cut off pile at invoice price
0.000 0.00 0.000 0.00
0129 0129 6030.00 22,500.00 1.000 22,500.00 GROUP 6A BRIDGE AT STA 2861+73.02 RT Contracted 511,278.88
PREPARATION OF BRIDGE AT STATION EACH 1.000 22,500.00 Current 518,162.61
2861473.02 RT 1.000 22,500.00 In place 480,219.62
0.000 0.00 This Estimate 0.00
0130 0130 6100.00 2,200.00 2.000 4,400.00 GROUP 6B BRIDGE AT STA 2885+94.73 LT
FLOOR DRAINS EACH 2.000 4,400.00 0137 0137 0030.60 42,220.00 1.000 42,220.00
2.000 4,400.00 MOBILIZATION LS 1.000 42,220.00
0.000 0.00 0.000 0.00
0131 0131 6107.00 110.00 62.000 6,820.00 0.000 0.00
CONCRETE SLOPE PROTECTION SY 62.000 6,820.00 0138 0138 1043.50 6.00 300.000 1,800.00
84.330 9,276.30  RIPRAP FILTER FABRIC SY 300.000 1,800.00
0.000 0.00 0.000 0.00
0132 0132 6131.50 0.90 39,835.000 35,851.50 0.000 0.00
EPOXY COATED REINFORCING STEEL LB 39,835.000 35,851.50
39,826.000 35,843.40
0.000 0.00
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Est Number: 0029 Pay Period End Date:  04.30.2016 Est Number: 0029 Pay Period End Date:  04.30.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0139 0139 3050.15 290.00 215.200 62,408.00 0148 0148 6010.26 690.00 105.800 73,002.00
CONCRETE FOR PAVEMENT APPROACHES CcY 215.400 62,466.00 CLASS 47BD-4000 CONCRETE FOR BRIDGE CcY 105.800 73,002.00
CLASS 47BD-4000 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0140 0140 3051.10 0.90 42,070.000 37,863.00 0149 0149 6030.00 18,000.00 1.000 18,000.00
EPOXY COATED REINFORCING STEEL FOR LB 42,185.000 37,966.50 PREPARATION OF BRIDGE AT STATION EACH 1.000 18,000.00
PAVEMENT APPROACHES 0.000 0.00 0.500 9.000.00
0.000 0.00 2885+94.73 LT 0.500 9,000.00
0141 0141 6000.10 15,000.00 1.000 15,000.00 0150 0150 6080.00 11.00 1,810.000 19,910.00
ABUTMENT NO.1 EXCAVATION LS 1.000 15,000.00 STRUCTURAL STEEL FOR SUBSTRUCTURE LB 1,810.000 19,910.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0142 0142 6000.11 15,000.00 1.000 15,000.00 0151 0151 6105.02 250.00 160.000 40,000.00
ABUTMENT NO.2 EXCAVATION LS 1.000 15,000.00 ROCK RIPRAP, TYPE B TON 160.000 40,000.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0143 0143 6004.48 1,000.00 17.000 17,000.00 0152 0152 6131.50 0.90 38,085.000 34,276.50
BRIDGE JOINT NOSING CF 17.000 17,000.00 EPOXY COATED REINFORCING STEEL LB 38,085.000 34,276.50
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0144 0144 6005.28 31.25 111.000 3,468.75 0153 0153 6139.50 85.00 50.000 4,250.00
PREFORMED SILICONE JOINT, TYPE B LF 111.000 3,468.75 SUBSURFACE DRAINAGE MATTING SY 50.000 4,250.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0145 0145 6007.22 187.00 120.000 22,440.00 0154 0154 6210.14 54.00 910.000 49,140.00
BRIDGE DECK REPAIR, PARTIAL DEPTH SY 120.000 22,440.00 HP 12 INCH X 53 LB STEEL PILING LF 910.000 49,140.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0146 0146 6007.23 1,100.00 5.000 5,500.00 0155 0155 6310.00 39.00 1,320.000 51,480.00
BRIDGE DECK REPAIR, FULL DEPTH SY 5.000 5,500.00 STEEL SHEET PILING SF 1,320.000 51,480.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0147 0147 6010.22 620.00 41.000 25,420.00 0156 0156 8091.00 55.00 250.000 13,750.00
CLASS 47B-3000 CONCRETE FOR BRIDGE CcY 41.000 25,420.00 GRANULAR BACKFILL CcY 250.000 13,750.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
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Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
4021 4021 6310.00 23.40 0.000 0.00 0162 0162 6000.11 10,000.00 1.000 10,000.00
STEEL SHEET PILING SF 55.000 1,287.00 ABUTMENT NO.2 EXCAVATION LS 1.000 10,000.00
0.000 0.00 1.000 10,000.00
0.000 0.00 0.000 0.00
4024 4024 6210.14 25.42 0.000 0.00 0163 0163 6004.48 1,000.00 17.000 17,000.00
HP 12 INCH X 53 LB STEEL PILING LF 200.000 5,084.00 BRIDGE JOINT NOSING CF 17.000 17,000.00
0.000 0.00 17.000 17,000.00
0.000 0.00 0.000 0.00
GROUP 6B BRIDGE AT STA 2885+94.73 LT Contracted 551,928.25 0164 0164 6005.28 31.25 111.000 3,468.75
Current 558.460.75 PREFORMED SILICONE JOINT, TYPE B LF 111.000 3,468.75
In place 9,000.00 111.000 3,468.75
This Estimate 9,000.00 0.000 0.00
GROUP 6C BRIDGE AT STA 2885+94.73 RT 0165 0165 6007.22 187.00 120.000 22,440.00
0157 0157 0030.60 42,200.00 1.000 42,200.00 BRIDGE DECK REPAIR, PARTIAL DEPTH SY 120.000 22,440.00
MOBILIZATION LS 1.000 42,200.00 68.300 12,772.10
1.000 42,200.00 0.000 0.00
0.000 0.00 0166 0166 6007.23 1,100.00 5.000 5,500.00
0158 0158 1043.50 6.00 300.000 1,800.00 BRIDGE DECK REPAIR, FULL DEPTH SY 5.000 5,500.00
RIPRAP FILTER FABRIC SY 300.000 1,800.00 0.000 0.00
443.550 2,661.30 0.000 0.00
0.000 0.00 0167 0167 6010.22 620.00 41.000 25,420.00
0159 0159 3050.15 290.00 215.200 62,408.00 CLASS 47B-3000 CONCRETE FOR BRIDGE CcY 41.000 25,420.00
CONCRETE FOR PAVEMENT APPROACHES CY 215.200 62,408.00 41.000 25,420.00
CLASS 47BD-4000 215.200 62.408.00 0.000 0.00
0.000 0.00 0168 0168 6010.26 690.00 105.800 73,002.00
0160 0160 3051.10 0.90 42,070.000 37,863.00 CLASS 47BD-4000 CONCRETE FOR BRIDGE CY 105.800 73,002.00
EPOXY COATED REINFORCING STEEL FOR LB 42,070.000 37,863.00 105.800 73,002.00
PAVEMENT APPROACHES 42,070.000 37.863.00 0.000 0.00
0.000 0.00 0169 0169 6030.00 18,000.00 1.000 18,000.00
0161 0161 6000.10 10,000.00 1.000 10,000.00 PREPARATION OF BRIDGE AT STATION EACH 1.000 18,000.00
ABUTMENT NO.1 EXCAVATION LS 1.000 10,000.00 2885+94.73 RT 1.000 18,000.00
1.000 10,000.00 0.000 0.00
0.000 0.00 0170 0170 6080.00 11.00 1,810.000 19,910.00
STRUCTURAL STEEL FOR SUBSTRUCTURE LB 1,810.000 19,910.00
1,810.000 19,910.00
0.000 0.00
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. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0171 0171 6105.02 85.00 160.000 13,600.00 4022 4022 6310.00 22.80 0.000 0.00
ROCK RIPRAP, TYPE B TON 0.000 0.00 STEEL SHEET PILING SF 51.150 1,166.22
193.200 16,422.00 0.000 0.00
0.000 0.00 0.000 0.00
0172 0172 6131.50 0.90  38,085.000 34,276.50 GROUP 6C BRIDGE AT STA 2885+94.73 RT Contracted 510,408.25
EPOXY COATED REINFORCING STEEL LB 38,085.000 34,276.50 Current 519.035.62
38,085.000 34,276.50 In place 491,764.10
0.000 0.00 This Estimate 0.00

0173 0173 6139.50 85.00 50.000 4,250.00 GROUP 6D BRIDGE AT STA 2923+16.27

SUBSURFACE DRAINAGE MATTING 5% 50.000 4,250.00 0177 0177 0030.60 42,200.00 1.000 42,200.00
50.000 4,250.00 MOBILIZATION LS 1.000 42,200.00
0.000 0.00 0.000 0.00
0174 0174 6210.14 54.00 840.000 45,360.00 0.000 0.00
HP 12 INCH X 53 LB STEEL PILING LF 840.000 45,360.00 0178 0178 3050.15 290.00 211.800 61,422.00
657.500 35,505.00 CONCRETE FOR PAVEMENT APPROACHES (% 211.800 61,422.00
0.000 0.00 CLASS 47BD-4000 0.000 0.00
0175 0175 6310.00 38.00 1,320.000 50,160.00 0.000 0.00
STEEL SHEET PILING SF 1,320.000 50,160.00 0179 0179 3051.10 0.90  41,925.000 37,732.50
1,268.850 48,216.30  EPOXY COATED REINFORCING STEEL FOR LB 41,925.000 37,732.50
0.000 0.00 PAVEMENT APPROACHES 0.000 0.00
0176 0176 8091.00 55.00 250.000 13,750.00 0.000 0.00
GRANULAR BACKFILL cY 250.000 13,750.00 0180 0180 6000.10 15,000.00 1.000 15,000.00
250.000 13,750.00  ABUTMENT NO.1 EXCAVATION LS 1.000 15,000.00
0.000 0.00 0.000 0.00
4009 4009 6210.14 25.42 0.000 0.00 0.000 0.00
HP 12 INCH X 53 LB STEEL PILING LF 182.500 4,639.15 0181 0181 6000.11 15,000.00 1.000 15,000.00
cut off pile at invoice price 182.500 4,639.15  ABUTMENT NO.2 EXCAVATION LS 1.000 15,000.00
0.000 0.00 0.000 0.00
4020 4020 6104.00 85.00 0.000 0.00 0.000 0.00
BROKEN CONCRETE RIPRAP TON 193.200 16,422.00 0182 0182 6004.48 1,000.00 15.600 15,600.00
0.000 0.00  BRIDGE JOINT NOSING CF 15.600 15,600.00
0.000 0.00 0.000 0.00
0.000 0.00
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Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0183 0183 6005.31 31.25 103.300 3,228.13 0192 0192 6210.14 54.00 600.000 32,400.00
PREFORMED SILICONE JOINT, TYPE A LF 103.300 3,228.13 HP 12 INCH X 53 LB STEEL PILING LF 600.000 32,400.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0184 0184 6010.22 425.00 27.700 11,772.50 0193 0193 6617.25 130.00 590.000 76,700.00
CLASS 47B-3000 CONCRETE FOR BRIDGE CY 27.700 11,772.50 CONCRETE REPAIR SF 590.000 76,700.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0185 0185 6010.26 715.00 45.000 32,175.00 0194 0194 8091.00 55.00 270.000 14,850.00
CLASS 47BD-4000 CONCRETE FOR BRIDGE CcY 45.000 32,175.00 GRANULAR BACKFILL CcY 270.000 14,850.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0186 0186 6016.20 39.00 1,493.000 58,227.00 4025 4025 6210.14 25.42 0.000 0.00
MULTI-LAYER EPOXY POLYMER OVERLAY SY 1,493.000 58,227.00 HP 12 INCH X 53 LB STEEL PILING LF 300.000 7,626.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0187 0187 6030.00 12,400.00 1.000 12,400.00 GROUP 6D BRIDGE AT STA 2923+16.27 Contracted 471,352.13
PREPARATION OF BRIDGE AT STATION EACH 1.000 12,400.00 Current 478,978.13
2923+16.27 0.000 0.00 In place 0.00
0.000 0.00 This Estimate 0.00
0188 0188 6107.00 110.00 71.000 7,810.00 GROUP 6E BRIDGE AT STA 2967+32.68 LT
CONCRETE SLOPE PROTECTION SY 71.000 7,810.00 0195 0195 0030.60 22,200.00 1.000 22,200.00
0.000 0.00  MOBILIZATION LS 1.000 22,200.00
0.000 0.00 1.000 22,200.00
0189 0189 6131.23 4.30 4,920.000 21,156.00 0.000 0.00
PENETRATING CONCRETE SEALER SF 4,920.000 21,156.00 0196 0196 3050.15 290.00 203.400 58,986.00
0.000 0.00 CONCRETE FOR PAVEMENT APPROACHES CcY 203.400 58,986.00
0.000 0.00 CLASS 47BD-4000 0.000 0.00
0190 0190 6131.50 0.90 9,910.000 8,919.00 0.000 0.00
EPOXY COATED REINFORCING STEEL LB 9,910.000 8,919.00 0197 0197 3051.10 0.90 39,240.000 35,316.00
0.000 0.00 EPOXY COATED REINFORCING STEEL FOR LB 39,240.000 35,316.00
0.000 0.00 PAVEMENT APPROACHES 0.000 0.00
0191 0191 6139.50 85.00 56.000 4,760.00 0.000 0.00
SUBSURFACE DRAINAGE MATTING SY 56.000 4,760.00
0.000 0.00
0.000 0.00
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Item Description Units Qty Amount Item Description Units Qty Amount
0198 0198 6004.48 1,000.00 14.500 14,500.00 0207 0207 8091.00 55.00 160.000 8,800.00
BRIDGE JOINT NOSING CF 14.500 14,500.00 GRANULAR BACKFILL cY 160.000 8,800.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0199 0199 6005.28 31.25 96.300 3,009.38 4026 4026 6210.14 25.42 0.000 0.00
PREFORMED SILICONE JOINT, TYPE B LF 96.300 3,009.38 HP 12 INCH X 53 LB STEEL PILING LF 100.000 2,542.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0200 0200 6010.22 2,120.00 97.900 207,548.00 GROUP 6E BRIDGE AT STA 2967+32.68 LT Contracted 446,707.63
CLASS 47B-3000 CONCRETE FOR BRIDGE cY 97.900 207,548.00 Current 449,249.63
72.200 153,064.00 In place 188,037.52
0.000 0.00 This Estimate 0.00
0201 0201 6016.20 44.00 596.000 26,224.00 GROUP 6F BRIDGE AT STA 2967+32.68 RT
MULTI-LAYER EPOXY POLYMER OVERLAY SY 596.000 26,224.00 0208 0208 0030.60 32,200.00 1.000 32,200.00
0.000 0.00  MOBILIZATION LS 1.000 32,200.00
0.000 0.00 1.000 32,200.00
0202 0202 6030.00 11,300.00 1.000 11,300.00 0.000 0.00
PREPARATION OF BRIDGE AT STATION EACH 1.000 11,300.00 0209 0209 3050.15 290.00 203.400 58,986.00
2067+32.68 LT 0.000 0.00 CONCRETE FOR PAVEMENT APPROACHES cY 203.400 58,986.00
0.000 0.00 CLASS 47BD-4000 203.400 58,986.00
0203 0203 6107.00 90.00 157.000 14,130.00 0.000 0.00
CONCRETE SLOPE PROTECTION SY 157.000 14,130.00 0210 0210 3051.10 0.90 39,240.000 35,316.00
87.548 7,879.32 EPOXY COATED REINFORCING STEEL FOR LB 39,240.000 35,316.00
0.000 0.00 PAVEMENT APPROACHES 39,240.000 35,316.00
0204 0204 6131.23 4.25 2,033.000 8,640.25 0.000 0.00
PENETRATING CONCRETE SEALER SF 2,033.000 8,640.25 0211 0211 6004.48 1,000.00 14.500 14,500.00
0.000 0.00 BRIDGE JOINT NOSING CF 14.500 14,500.00
0.000 0.00 14.500 14,500.00
0205 0205 6131.50 0.90 9,460.000 8,514.00 0.000 0.00
EPOXY COATED REINFORCING STEEL LB 9,460.000 8,514.00 0212 0212 6005.28 31.25 96.300 3,009.38
5,438.000 4,894.20 PREFORMED SILICONE JOINT, TYPE B LF 96.300 3,009.38
0.000 0.00 96.300 3,009.38
0206 0206 6210.14 54.00 510.000 27,540.00 0.000 0.00
HP 12 INCH X 53 LB STEEL PILING LF 510.000 27,540.00
0.000 0.00
0.000 0.00
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Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0213 0213 6010.22 1,750.00 97.900 171,325.00 4010 4010 6210.14 25.42 0.000 0.00
CLASS 47B-3000 CONCRETE FOR BRIDGE (2% 97.900 171,325.00 HP 12 INCH X 53 LB STEEL PILING LF 57.000 1,448.94
97.900 171,325.00 L 57.000 1,448.94

cut off pile at invoice price.
0.000 0.00 0.000 0.00
0214 0214 6016.20 44.00 596.000 26,224.00 GROUP 6F BRIDGE AT STA 2967+32.68 RT Contracted 420,484.63
MULTI-LAYER EPOXY POLYMER OVERLAY SY 596.000 26,224.00 Current 421,933.57
604.920 26,616.48 In place 416,609.97
0.000 0.00 This Estimate 0.00
0215 0215 6030.00 11,300.00 1.000 11,300.00 GROUP 6G BRIDGE AT STA 3096+01.78 LT

PREPARATION OF BRIDGE AT STATION EACH 1.000 11,300.00 0221 0221 0030.60 2,200.00 1.000 2,200.00
2067+32.68 RT 1.000 11,300.00  MOBILIZATION LS 1.000 2,200.00
0.000 0.00 0.500 1,100.00
0216 0216 6107.00 90.00 157.000 14,130.00 0.000 0.00
CONCRETE SLOPE PROTECTION SY 157.000 14,130.00 0222 0222 3050.15 290.00 211.800 61,422.00
127.748 11,497.32 CONCRETE FOR PAVEMENT APPROACHES (% 211.800 61,422.00
0.000 0.00 CLASS 47BD-4000 0.000 0.00
0217 0217 6131.23 4.25 2,033.000 8,640.25 0.000 0.00
PENETRATING CONCRETE SEALER SF 2,033.000 8,640.25 (0223 0223 3051.10 0.90  42,250.000 38,025.00
2,033.000 8,640.25 EPOXY COATED REINFORCING STEEL FOR LB 42,250.000 38,025.00
0.000 0.00 PAVEMENT APPROACHES 0.000 0.00
0218 0218 6131.50 0.90 9,460.000 8,514.00 0.000 0.00
EPOXY COATED REINFORCING STEEL LB 9,460.000 8514.00 0224 0224 6000.10 18,000.00 1.000 18,000.00
9,454.000 8,508.60 ABUTMENT NO.1 EXCAVATION LS 1.000 18,000.00
0.000 0.00 0.000 0.00
0219 0219 6210.14 54.00 510.000 27,540.00 0.000 0.00
HP 12 INCH X 53 LB STEEL PILING LF 510.000 27,540.00 0225 0225 6000.11 18,000.00 1.000 18,000.00
453.000 24,462.00  ABUTMENT NO.2 EXCAVATION LS 1.000 18,000.00
0.000 0.00 0.000 0.00
0220 0220 8091.00 55.00 160.000 8,800.00 0.000 0.00
GRANULAR BACKFILL CY 160.000 8,800.00 0226 0226 6000.20 20,000.00 1.000 20,000.00
160.000 8,800.00  PIER NO.1 EXCAVATION LS 1.000 20,000.00
0.000 0.00 1.000 20,000.00
0.000 0.00
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. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0227 0227 6004.48 1,000.00 17.700 17,700.00 0236 0236 6107.00 110.00 63.000 6,930.00
BRIDGE JOINT NOSING CF 17.700 17,700.00 CONCRETE SLOPE PROTECTION Sy 63.000 6,930.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0228 0228 6005.28 31.25 115.500 3,609.38 0237 0237 6131.50 0.90 86,360.000 77,724.00
PREFORMED SILICONE JOINT, TYPE B LF 115.500 3,609.38 EPOXY COATED REINFORCING STEEL LB 86,360.000 77,724.00
0.000 0.00 2,169.000 1,952.10
0.000 0.00 0.000 0.00
0229 0229 6005.95 6,600.00 10.000 66,000.00 0238 0238 6139.50 85.00 71.000 6,035.00
RESETTING BEARING DEVICE EACH 10.000 66,000.00 SUBSURFACE DRAINAGE MATTING Sy 71.000 6,035.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0230 0230 6006.56 3.75 1,338.000 5,017.50 0239 0239 6210.14 54.00 945.000 51,030.00
BRIDGE DECK GROOVING SY 1,338.000 5,017.50 HP 12 INCH X 53 LB STEEL PILING LF 945.000 51,030.00
0.000 0.00 94.600 5,108.40
0.000 0.00 0.000 0.00
0231 0231 6010.22 675.00 90.200 60,885.00 0240 0240 6430.50 785.00 10.000 7,850.00
CLASS 47B-3000 CONCRETE FOR BRIDGE CcY 90.200 60,885.00 PAINTING BEARINGS EACH 10.000 7,850.00
19.200 12,960.00 0.000 0.00
0.000 0.00 0.000 0.00
0232 0232 6010.26 775.00 328.800 254,820.00 0241 0241 6617.25 130.00 10.000 1,300.00
CLASS 47BD-4000 CONCRETE FOR BRIDGE CY 328.800 254,820.00 CONCRETE REPAIR SF 10.000 1,300.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0233 0233 6030.00 66,850.00 1.000 66,850.00 0242 0242 8091.00 55.00 260.000 14,300.00
PREPARATION OF BRIDGE AT STATION EACH 1.000 66,850.00 GRANULAR BACKFILL CYy 260.000 14,300.00
309640178 LT 0.050 3,342.50 0.000 0.00
0.000 0.00 0.000 0.00
0234 0234 6081.00 11.00 2,765.000 30,415.00 4004 4004 6030.00 1,144.50 0.000 0.00
STRUCTURAL STEEL FOR SUPERSTRUCTURE LB 2,765.000 30,415.00 PREPARATION OF BRIDGE AT STATION EACH 1.000 1,144.50
0.000 0.00 Sta 3096+01.78 Lt. replace and tighten loose 0.000 0.00
0.000 0.00  diaphram bolts 0.000 0.00
0235 0235 6100.00 2,100.00 2.000 4,200.00
FLOOR DRAINS EACH 2.000 4,200.00
0.000 0.00
0.000 0.00
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Item Description Units Qty Amount Item Description Units Qty Amount
4027 4027 6210.14 25.42 0.000 0.00 0249 0249 6004.48 1,000.00 17.700 17,700.00
HP 12 INCH X 53 LB STEEL PILING LF 100.000 2,542.00 BRIDGE JOINT NOSING CF 17.700 17,700.00
5.400 137.27 17.700 17,700.00
0.000 0.00 0.000 0.00
GROUP 6G BRIDGE AT STA 3096+01.78 LT Contracted 832,312.88 0250 0250 6005.28 31.25 115.500 3,609.38
Current 83599938 PREFORMED SILICONE JOINT, TYPE B LF 115.500 3,609.38
In place 44,600.27 115.500 3,609.38
This Estimate 0.00 0.000 0.00
GROUP 6H BRIDGE AT STA 3096+01.78 RT 0251 0251 6005.95 6,600.00 10.000 66,000.00
0243 0243 0030.60 82,200.00 1.000 82,200.00 RESETTING BEARING DEVICE EACH 10.000 66,000.00
MOBILIZATION LS 1.000 82,200.00 10.000 66,000.00
1.000 82,200.00 0.000 0.00
0.000 0.00 0252 0252 6006.56 3.70 1,311.000 4,850.70
0244 0244 3050.15 290.00 211.800 61,422.00 BRIDGE DECK GROOVING SY 1,311.000 4,850.70
CONCRETE FOR PAVEMENT APPROACHES cYy 211.800 61,422.00 1,311.000 4,850.70
CLASS 47BD-4000 211.800 61,422.00 0.000 0.00
0.000 0.00 0253 0253 6010.22 675.00 89.300 60,277.50
0245 0245 3051.10 0.90 42,250.000 38,025.00 CLASS 47B-3000 CONCRETE FOR BRIDGE CcY 89.300 60,277.50
EPOXY COATED REINFORCING STEEL FOR LB 42,250.000 38,025.00 129.390 87,338.26
PAVEMENT APPROACHES 42,250,000 38,025.00 0.000 0.00
0.000 000 0254 0254 6010.26 775.00 320.000 248,000.00
0246 0246 6000.10 16,000.00 1.000 16,000.00 CLASS 47BD-4000 CONCRETE FOR BRIDGE CcY 320.000 248,000.00
ABUTMENT NO.1 EXCAVATION LS 1.000 16,000.00 279.910 216,930.25
1.000 16,000.00 0.000 0.00
0.000 0.00 0255 0255 6030.00 66,800.00 1.000 66,800.00
0247 0247 6000.11 16,000.00 1.000 16,000.00 PREPARATION OF BRIDGE AT STATION EACH 1.000 66,800.00
ABUTMENT NO.2 EXCAVATION LS 1.000 16,000.00 3096+01.78 RT 1.000 66,800.00
1.000 16,000.00 0.000 0.00
0.000 0.00 0256 0256 6081.00 11.00 2,665.000 29,315.00
0248 0248 6000.20 22,000.00 1.000 22,000.00 STRUCTURAL STEEL FOR SUPERSTRUCTURE LB 2,665.000 29,315.00
PIER NO.1 EXCAVATION LS 1.000 22,000.00 2,665.000 29,315.00
1.000 22,000.00 0.000 0.00
0.000 0.00 0257 0257 6100.00 2,100.00 2.000 4,200.00
FLOOR DRAINS EACH 2.000 4,200.00
2.000 4,200.00
0.000 0.00
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Est Number: 0029 Pay Period End Date:  04.30.2016 Est Number: 0029 Pay Period End Date:  04.30.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0258 0258 6107.00 110.00 63.000 6,930.00 4011 4011 6210.14 25.42 0.000 0.00
CONCRETE SLOPE PROTECTION SY 63.000 6,930.00 HP 12 INCH X 53 LB STEEL PILING LF 94.600 2,404.73
77.080 8,478.80 . o ) 94.600 2,404.73

Pile cut off at invoice price
0.000 0.00 0.000 0.00
0259 0259 6131.50 0.90  84,370.000 75,933.00 GROUP 6H BRIDGE AT STA 3096+01.78 RT Contracted 904,097.58
EPOXY COATED REINFORCING STEEL LB 84,370.000 75,933.00 Current 907,636.31
84,370.000 75,933.00 In place 899,428.12
0.000 0.00 This Estimate 0.00
0260 0260 6139.50 85.00 71.000 6,035.00 GROUP 61 BRIDGE AT STA 3163+32.06 LT

SUBSURFACE DRAINAGE MATTING SY 71.000 6,035.00 0265 0265 0030.60 2,200.00 1.000 2,200.00
71.000 6,035.00 MOBILIZATION LS 1.000 2,200.00
0.000 0.00 0.500 1,100.00
0261 0261 6210.14 54.00 1,025.000 55,350.00 0.000 0.00
HP 12 INCH X 53 LB STEEL PILING LF 1,025.000 55,350.00 0266 0266 3050.15 290.00 212.100 61,509.00
933.000 50,382.00 CONCRETE FOR PAVEMENT APPROACHES (3% 212.100 61,509.00
0.000 0.00 CLASS 47BD-4000 0.000 0.00
0262 0262 6430.50 785.00 10.000 7,850.00 0.000 0.00
PAINTING BEARINGS EACH 10.000 7,850.00 0267 0267 3051.10 0.90 41,380.000 37,242.00
10.000 7,850.00 EPOXY COATED REINFORCING STEEL FOR LB 41,380.000 37,242.00
0.000 0.00 PAVEMENT APPROACHES 0.000 0.00
0263 0263 6617.25 130.00 10.000 1,300.00 0.000 0.00
CONCRETE REPAIR SF 10.000 1,300.00 0268 0268 6000.10 16,000.00 1.000 16,000.00
4.000 520.00 ABUTMENT NO.1 EXCAVATION LS 1.000 16,000.00
0.000 0.00 0.000 0.00
0264 0264 8091.00 55.00 260.000 14,300.00 0.000 0.00
GRANULAR BACKFILL CYy 260.000 14,300.00 0269 0269 6000.11 16,000.00 1.000 16,000.00
260.000 14,300.00 ABUTMENT NO.2 EXCAVATION LS 1.000 16,000.00
0.000 0.00 0.000 0.00
4005 4005 6030.02 1,134.00 0.000 0.00 0.000 0.00
PREPARATION OF BRIDGE AT STATION EACH 1.000 1,13400 0270 0270 6000.20 22,000.00 1.000 22,000.00
Sta. 300640178 Rt Replace and tighten loose 1.000 1,134.00  PIER NO.1 EXCAVATION LS 1.000 22,000.00
Diaphram bolts. 0.000 0.00 1.000 22,000.00
0.000 0.00
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Item Description Units Qty Amount Item Description Units Qty Amount
0271 0271 6004.48 1,000.00 14.700 14,700.00 0280 0280 6131.50 0.90 76,370.000 68,733.00
BRIDGE JOINT NOSING CF 14.700 14,700.00 EPOXY COATED REINFORCING STEEL LB 76,370.000 68,733.00
0.000 0.00 2,124.000 1,911.60
0.000 0.00 0.000 0.00
0272 0272 6005.28 31.25 97.300 3,040.63 0281 0281 6139.50 85.00 95.000 8,075.00
PREFORMED SILICONE JOINT, TYPE B LF 97.300 3,040.63 SUBSURFACE DRAINAGE MATTING SY 95.000 8,075.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0273 0273 6006.56 3.70 1,243.000 4,599.10 0282 0282 6210.14 52.00 2,210.000 114,920.00
BRIDGE DECK GROOVING SY 1,243.000 4,599.10 HP 12 INCH X 53 LB STEEL PILING LF 2,210.000 114,920.00
0.000 0.00 250.900 13,046.80
0.000 0.00 0.000 0.00
0274 0274 6010.22 675.00 95.500 64,462.50 0283 0283 8091.00 55.00 460.000 25,300.00
CLASS 47B-3000 CONCRETE FOR BRIDGE CY 95.500 64,462.50 GRANULAR BACKFILL CY 460.000 25,300.00
19.500 13,162.50 0.000 0.00
0.000 0.00 0.000 0.00
0275 0275 6010.26 800.00 260.500 208,400.00 4006 4006 6030.03 3,738.00 0.000 0.00
CLASS 47BD-4000 CONCRETE FOR BRIDGE (63 260.500 208,400.00 PREPARATION OF BRIDGE AT STATION EACH 1.000 3,738.00
0.000 0.00 Sta. 3163+32.06 Lt replace and tighten loose 0.000 0.00
0.000 0.00  giaphram bolts. 0.000 0.00
0276 0276 6030.00 66,000.00 1.000 66,000.00 4028 4028 6210.14 25.42 0.000 0.00
PREPARATION OF BRIDGE AT STATION EACH 1.000 66,000.00 HP 12 INCH X 53 LB STEEL PILING LF 200.000 5,084.00
316343206 LT 0.050 3,300.00 9.100 231.32
0.000 0.00 0.000 0.00
0277 0277 6081.00 11.00 2,746.000 30,206.00 GROUP 6| BRIDGE AT STA 3163+32.06 LT Contracted 776,497.23
STRUCTURAL STEEL FOR SUPERSTRUCTURE LB 2,746.000 30,206.00 Current 785.319.23
0.000 0.00 In place 54,752.22
0.000 0.00 This Estimate 0.00
0278 0278 6100.00 2,100.00 2.000 4,200.00 GROUP 6J BRIDGE AT STA 3163+32.06 RT
FLOOR DRAINS EACH 2.000 4,200.00 0284 0284 0030.60 72,200.00 1.000 72,200.00
0.000 0.00  MOBILIZATION LS 1.000 72,200.00
0.000 0.00 1.000 72,200.00
0279 0279 6107.00 110.00 81.000 8,910.00 0.000 0.00
CONCRETE SLOPE PROTECTION SY 81.000 8,910.00
0.000 0.00
0.000 0.00
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Est Number: 0029 Pay Period End Date:  04.30.2016 Est Number: 0029 Pay Period End Date:  04.30.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0285 0285 3050.15 290.00 212.100 61,509.00 0294 0294 6010.26 800.00 260.500 208,400.00
CONCRETE FOR PAVEMENT APPROACHES CcY 212.100 61,509.00 CLASS 47BD-4000 CONCRETE FOR BRIDGE (63 260.500 208,400.00
CLASS 47BD-4000 212.100 61,509.00 260.500 208,400.00
0.000 0.00 0.000 0.00
0286 0286 3051.10 0.90 41,380.000 37,242.00 0295 0295 6030.00 66,000.00 1.000 66,000.00
EPOXY COATED REINFORCING STEEL FOR LB 41,380.000 37,242.00 PREPARATION OF BRIDGE AT STATION EACH 1.000 66,000.00

PAVEMENT APPROACHES

41,380.000 37,242.00 3163432 06 RT 1.000 66,000.00
0.000 0.00 0.000 0.00
0287 0287 6000.10 16,000.00 1.000 16,000.00 0296 0296 6081.00 11.00 2,746.000 30,206.00
ABUTMENT NO.1 EXCAVATION LS 1.000 16,000.00 STRUCTURAL STEEL FOR SUPERSTRUCTURE LB 2,746.000 30,206.00
1.000 16,000.00 2,746.000 30,206.00
0.000 0.00 0.000 0.00
0288 0288 6000.11 16,000.00 1.000 16,000.00 0297 0297 6100.00 2,100.00 2.000 4,200.00
ABUTMENT NO.2 EXCAVATION LS 1.000 16,000.00 FLOOR DRAINS EACH 2.000 4,200.00
1.000 16,000.00 2.000 4,200.00
0.000 0.00 0.000 0.00
0289 0289 6000.20 20,000.00 1.000 20,000.00 0298 0298 6107.00 110.00 81.000 8,910.00
PIER NO.1 EXCAVATION LS 1.000 20,000.00 CONCRETE SLOPE PROTECTION Sy 81.000 8,910.00
1.000 20,000.00 98.550 10,840.50
0.000 0.00 0.000 0.00
0290 0290 6004.48 1,000.00 14.700 14,700.00 0299 0299 6131.50 0.90 76,305.000 68,674.50
BRIDGE JOINT NOSING CF 14.700 14,700.00 EPOXY COATED REINFORCING STEEL LB 76,305.000 68,674.50
14.700 14,700.00 76,305.000 68,674.50
0.000 0.00 0.000 0.00
0291 0291 6005.28 31.25 97.300 3,040.63 0300 0300 6139.50 85.00 95.000 8,075.00
PREFORMED SILICONE JOINT, TYPE B LF 97.300 3,040.63 SUBSURFACE DRAINAGE MATTING Sy 95.000 8,075.00
97.300 3,040.63 95.000 8,075.00
0.000 0.00 0.000 0.00
0292 0292 6006.56 3.70 1,243.000 4,599.10 0301 0301 6210.14 53.00 2,210.000 117,130.00
BRIDGE DECK GROOVING SY 1,243.000 4,599.10 HP 12 INCH X 53 LB STEEL PILING LF 2,210.000 117,130.00
1,243.000 4,599.10 2,039.400 108,088.20
0.000 0.00 0.000 0.00
0293 0293 6010.22 670.00 95.500 63,985.00 0302 0302 8091.00 55.00 460.000 25,300.00
CLASS 47B-3000 CONCRETE FOR BRIDGE CcY 95.500 63,985.00 GRANULAR BACKFILL CcY 460.000 25,300.00
95.500 63,985.00 460.000 25,300.00
0.000 0.00 0.000 0.00
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Est Number: 0029 Pay Period End Date:  04.30.2016 Est Number: 0029 Pay Period End Date:  04.30.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
4007 4007 6030.04 2,835.00 0.000 0.00 0308 0308 7022.00 2,500.00 2.000 5,000.00
PREPARATION OF BRIDGE AT STATION EACH 1.000 2,835.00 END ANCHORAGE ASSEMBLY EACH 2.000 5,000.00
) ) 1.000 2,835.00 1.000 2,500.00
Sta. 3163+32.06Lt. Replace tighten diaphram bolts
0.000 0.00 0.000 0.00
4012 4012 6210.14 25.42 0.000 0.00 0309 0309 7022.50 6,500.00 4.000 26,000.00
HP 12 INCH X 53 LB STEEL PILING LF 170.600 4,336.65 BULLNOSE-12.5' EACH 4.000 26,000.00
. . . . 170.600 4,336.65 0.000 0.00
pile cut off at invoice price
0.000 0.00 0.000 0.00
GROUP 6J BRIDGE AT STA 3163+32.06 RT Contracted 846,171.23 0310 0310 7024.25 2,500.00 44.000 110,000.00
Current 853 342.88 CGUARDRAIL END TREATMENT, TYPE | EACH 44.000 110,000.00
In place 846,231.58 32.000 80,000.00
This Estimate 0.00 0.000 0.00
GROUP 7 GUARDRAIL 0311 0311 7024.27 2,500.00 4.000 10,000.00
0303 0303 0030.70 10,000.00 1.000 10,000.00 GUARDRAIL END TREATMENT, TYPE Il EACH 4.000 10,000.00
MOBILIZATION LS 1.000 10,000.00 0.000 0.00
1.000 10,000.00 0.000 0.00
0.000 000 GROUP 7 GUARDRAIL Contracted 449,437.50
0304 0304 7011.20 25.00 5,337.500 133,437.50 449,437.50
W-BEAM GUARDRAIL LF 5,337.500 133,437.50 In place 265,065.50
3,544.220 88,605.50 This Estimate 0.00
0.000 0.00 GROUP 8B ELECTRICAL
0305 0305 7011.30 35.00 600.000 21,000.00 0312 0312 0030.80 21,330.40 1.000 21,330.40
THRIE-BEAM GUARDRAIL LF 600.000 21,000.00 MOBILIZATION LS 1.000 21,330.40
0.000 0.00 0.603 12,862.23
0.000 0.00 0.000 0.00
0306 0306 7018.01 40.00 600.000 24,000.00 0313 0313 A001.12 592.44 3.000 1,777.32
RESET GUARDRAIL LF 600.000 24,000.00 PULL BOX, TYPE PB-5 EACH 3.000 1,777.32
224.000 8,960.00 1.000 592.44
0.000 0.00 0.000 0.00
0307 0307 7020.00 2,500.00 44.000 110,000.00 0314 0314 A009.14 3,244.85 2.000 6,489.70
BRIDGE APPROACH SECTIONS EACH 44.000 110,000.00 STREET LIGHTING UNIT, TYPE EACH 2.000 6,489.70
30.000 75,000.00 SL-BT-40-12-0.25 1.000 3,244.85
0.000 0.00 0.000 0.00
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Est Number: 0029 Pay Period End Date:  04.30.2016 Est Number: 0029 Pay Period End Date:  04.30.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0315 0315 A070.10 2.97 4,166.000 12,373.02 0324 0324 A800.55 8.29 376.000 3,117.04
1 1/2-INCH CONDUIT IN TRENCH LF 4,166.000 12,373.02 OPERATION AND MAINTENANCE OF DAY 376.000 3,117.04
2,062.000 6,124.14 TEMPORARY LIGHTING SYSTEM 245.000 2,031.05
0.000 000 No 1 7.000 58.03
0316 0316 A072.10 4.65 76.000 353.40 0325 0325 A800.56 8.29 376.000 3,117.04
1 1/2-INCH CONDUIT UNDER ROADWAY LF 76.000 35340 OPERATION AND MAINTENANCE OF DAY 376.000 3,117.04
0.000 0.00 5 7.000 58.03
0317 0317 A080.10 2.08 9,420.000 19,593.60 0326 0326 A800.57 8.29 376.000 3,117.04
STREET LIGHTING CABLE, NO. 2 USE LF 9,420.000 19,593.60 OPERATION AND MAINTENANCE OF DAY 376.000 3,117.04
5,162.000 10,736.96 TEMPORARY LIGHTING SYSTEM 190.000 1,575.10
0.000 000 o3 7.000 58.03
0318 0318 A080.22 0.83 4,710.000 390930 (37 0327 A800.63 8.29 376.000 3.117.04
STREET LIGHTING CABLE, NO. 6 BARE LF 4,710.000 3,909.30  PERATION AND MAINTENANCE OF DAY 376.000 3.117.04
2,281.000 1,893.23 TEMPORARY LIGHTING SYSTEM 246.000 203934
0.000 0-00 0.4 7.000 58.03
F:)E3|\1/|i>VE '?'?I;ll\/lgPORARY L|GHT|N€\36;3§$EM o 000 Yoroay 0328 0%8 A800.64 8.29 376000 3117.04
EACH 1.000 2.970.50  HbERATION AND MAINTENANCE OF DAY 376.000 3,117.04
NO. 2 0.000 0.00  TEMPORARY LIGHTING SYSTEM 190.000 1,575.10
0.000 0.00 NO. 5 7.000 58.03
0320 0320 A610.41 2,970.50 1.000 2,970.50
REMOVE TEMPORARY LIGHTING SYSTEM EACH 1.000 2,970.50 GROUP 8B ELECTRICAL Contracted 128,643.13
NG, 3 0.000 0.00 Current 128,643.13
: 0.000 0.00 In place 64,701.12
This Estimate 290.15
0321 0321 A610.42 3,597.75 1.000 3597.75  oOUP 10 GENERAL ITEMS
REMOVE TEMPORARY LIGHTING SYSTEM EACH 1.000 3,597.75
0.000 000 0329 0329 0001.00 225.00 494.000 111,150.00
NO. 4 o'ooo o.oo SURVEILLANCE OF TEMPORARY TRAFFIC CDAY 494.000 111,150.00
0322 0322 A700.20 2,228.25 16.000 35,652.00 2 000 1.575.00
RELOCATE STREET LIGHTING UNIT EACH 16.000 35,652.00
8.000 1782600 0330 0330 0001.08 0.50 195,837.000 97,918.50
0.000 0.00 BARRICADE, TYPEII BDAY 195,837.000 97,918.50
168,187.000 84,093.50
0323 0323 A706.00 510.11 4.000 2,040.44
4,648.000 2,324.00
RELOCATE PULL BOX EACH 4.000 2,040.44
4.000 2,040.44
0.000 0.00
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Est Number: 0029 Pay Period End Date:  04.30.2016 Est Number: 0029 Pay Period End Date:  04.30.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0331 0331 0001.10 1.00  24,361.000 24,361.00 0340 0340 0002.47 0.01  70,000.000 700.00
BARRICADE, TYPE I BDAY 24,361.000 24,361.00 TEMPORARY PAVEMENT MARKING SURFACE LF 70,000.000 700.00
18,646.000 18,646.00 PREPARATION 0.000 0.00
480.000 480.00 0.000 0.00
0332 0332 0001.75 5.00 1,200.000 6,000.00 0341 0341 0002.76 0.14  493,000.000 69,020.00
TEMPORARY SIGN DAY EACH 1,200.000 6,000.00 PERMANENT PAVEMENT MARKING, PAINT LF 493,000.000 69,020.00
634.000 3,170.00 497,306.500 69,622.92
0.000 0.00 23,333.000 3,266.62
0333 0333 0001.90 050  72,500.000 36,250.00 0342 0342 0002.84 5.00  18,700.000 93,500.00
SIGN DAY EACH 72,500.000 36,250.00 TUBULAR POST CURB SYSTEM LF 18,700.000 93,500.00
58,962.000 29,481.00 18,608.000 93,040.00
1,372.000 686.00 0.000 0.00
0334 0334 0001.99 0.25  15,758.000 3,939.50 0343 0343 0002.85 15.00 902.000 13,530.00
CONTRACTOR FURNISHED SIGN DAY EACH 15,758.000 3,939.50 TUBULAR POST EACH 902.000 13,530.00
0.000 0.00 480.000 7,200.00
0.000 0.00 0.000 0.00
0335 0335 0002.18 2.25 3,400.000 7,650.00 0344 0344 0002.87 15.00 914.000 13,710.00
4" WHITE REMOVABLE WET REFLECTIVE LF 3,400.000 7,650.00 CHANNELIZING BLOCK EACH 914.000 13,710.00
TAPE, TYPE 4 7,848.000 17,658.00 944.000 14,160.00
6,829.000 15,365.25 0.000 0.00
0336 0336 0002.19 2.25 3,400.000 7.650.00 0345 0345 0002.97 300.00 952.000 285,600.00
4" YELLOW REMOVABLE WET REFLECTIVE LF 3,400.000 7,650.00 FLASHING ARROW PANEL DAY 952.000 285,600.00
TAPE, TYPE 4 3.130.000 7.042.50 1,079.000 323,700.00
2,021.000 4,547.25 28.000 8,400.00
0337 0337 0002.28 0.25  10,500.000 2,625.00 0346 0346 0003.10 275.00 60.000 16,500.00
TEMPORARY PAVEMENT MARKING REMOVAL LF 10,500.000 2,625.00 FLAGGING DAY 60.000 16,500.00
0.000 0.00 69.000 18,975.00
0.000 0.00 0.000 0.00
0338 0338 0002.30 0.25  307,000.000 76,750.00 0347 0347 0003.50 35.00 750.000 26,250.00
PAVEMENT MARKING REMOVAL LF 307,000.000 76,750.00 ~CONCRETE PROTECTION BARRIER LF 750.000 26,250.00
313,250.000 78,312.50 437.500 15,312.50
0.000 0.00 0.000 0.00
0339 0339 0002.44 0.08  70,000.000 5600.00 0348 0348 0003.56 7.00 1,950.000 13,650.00
TEMPORARY PAVEMENT MARKING, TYPE LE 70,000.000 5,600.00 RELOCATE CONCRETE PROTECTION BARRIER LF 1,950.000 13,650.00
PAINT 22,480.000 1,798.40 412.500 2,887.50
0.000 0.00 0.000 0.00
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Est Number: 0029 Pay Period End Date:  04.30.2016 Est Number: 0029 Pay Period End Date:  04.30.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0349 0349 0003.57 750.00 6.000 4,500.00 0358 0358 9110.01 140.00 150.000 21,000.00
RELOCATE INERTIAL BARRIER SYSTEM EACH 6.000 4,500.00 RENTAL OF LOADER, FULLY OPERATED HOUR 150.000 21,000.00
0.000 0.00 9.500 1,330.00
0.000 0.00 0.000 0.00
0350 0350 0003.64 250.00 18.000 4,500.00 0359 0359 9110.02 145.00 90.000 13,050.00
REPLACEMENT MODULE EACH 18.000 4,500.00 RENTAL OF MOTOR GRADER, FULLY HOUR 90.000 13,050.00
0.000 0.00 OPERATED 21.500 3,117.50
0.000 0.00 0.000 0.00
0351 0351 0003.66 2,000.00 2.000 4,000.00 0360 0360 9110.03 100.00 150.000 15,000.00
INERTIAL BARRIER SYSTEM EACH 2.000 4,000.00 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 150.000 15,000.00
2.000 4,000.00 10.500 1,050.00
0.000 0.00 0.000 0.00
0352 0352 0003.70 400.00 4.000 1,600.00 0361 0361 9110.07 85.00 190.000 16,150.00
TEMPORARY RUMBLE STRIP EACH 4.000 1,600.00 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 190.000 16,150.00
0.000 0.00 4.000 340.00
0.000 0.00 0.000 0.00
0353 0353 0003.74 15,000.00 1.000 15,000.00 0362 0362 9110.27 150.00 150.000 22,500.00
TEMPORARY TRAFFIC SIGNAL EACH 1.000 15,000.00 RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 150.000 22,500.00
0.000 0.00 EXCAVATOR, FULLY OPERATED 24.500 3,675.00
0.000 0.00 0.000 0.00
0354 0354 0010.04 50,000.00 1.000 50,000.00 0363 0363 L022.75 3.50 2,500.000 8,750.00
FIELD OFFICE EACH 1.000 50,000.00 TEMPORARY SILT CHECK LF 2,500.000 8,750.00
1.000 50,000.00 181.000 633.50
0.000 0.00 0.000 0.00
0355 0355 0020.00 2.00 10,000.000 20,000.00 0364 0364 L022.90 3.25 5,000.000 16,250.00
TRAINING HOUR 10,000.000 20,000.00 TEMPORARY SILT FENCE LF 5,000.000 16,250.00
2,976.500 5,953.00 3,775.000 12,268.75
0.000 0.00 0.000 0.00
0356 0356 0030.00 50,000.00 1.000 50,000.00 0365 0365 L022.92 4.75 2,500.000 11,875.00
MOBILIZATION LS 1.000 50,000.00 TEMPORARY EARTH CHECK LF 2,500.000 11,875.00
1.000 50,000.00 0.000 0.00
0.000 0.00 0.000 0.00
0357 0357 1017.00 162,200.00 1.000 162,200.00 0366 0366 L032.70 300.00 4.000 1,200.00
CONSTRUCTION STAKING AND SURVEYING LS 1.000 162,200.00 TEMPORARY MULCH TON 4.000 1,200.00
0.506 82,073.20 0.000 0.00
0.000 0.00 0.000 0.00
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Est Number: 0029 Pay Period End Date:  04.30.2016 Est Number: 0029 Pay Period End Date:  04.30.2016
. 1. Contracted 2. Current Detailed breakdown of stockpiled
Prpsl Proj ; materials
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount \Item Cd Hltem Desc
0367 0367 L860.24 2,000.00 17.000 34,000.00  3075.72 | 12" CONCRETE PAVEMENT, CLASS 47B-3500
STORM EVENT RESTORATION - INCENTIVE EACH 17.000 34,000.00 Project 51458 000
0.000 0.00
0.000 0.00 Prpsl Line Nbr 0028 Proj Line Nbr
0368 0368 L860.50 15’000'00 1.000 15’000.00 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
ENVIRONMENTAL COMMITMENTS - LS 1.000 15,000.00 Stkpl Nb 1
CONTRACTOR COMPLIANCE pt Nbr
0.500 7,500.00
0009 S.P. Initial Payment 65,481.00 399,434.10 140090-001
0.000 0.00
na
4013 4013 7322.00 32.55 0.000 0.00
TYPE B SIGN SF 733.000 23.859 15 0015 S.P. Adjustment -4,362.667 -26,612.27 140090-001
0.000 0.00 na
Type B signage at Interchanges 55 and 59
P gnag 9 0.000 0.00 0016 S.P. Closure -61,118.333 -372,821.83 140090-001
4014 4014 7340.00 5.25 0.000 0.00 na
STRUCTURAL STEEL FOR SIGN SUPPORTS LB 5,950.000 31,237.50 0020  S.P. Initial Payment 57,801.00 352,586.10 S-1345941
0.000 0.00
Signage at exit 55 and exit 59 na
0.000 0.00 0020  S.P. Adjustment -1,605.41 -9,793.00 S-1345941
4015 4015 7360.24 1,128.75 0.000 0.00 na
24" SIGN SUPPORT FOOTING EACH 20.000 22,575.00 )
Total for stockpile nbr 1: 56,195.59 $342,793.10
0.000 0.00
0.000 0.00 Stkpl Nbr 2
4016 4016 7360.36 1.601.25 0.000 0.00 0016 S.P. Initial Payment 42,703.333 260,490.33 140090-001
36" SIGN SUPPORT FOOTING EACH 4.000 6,405.00 na
0.000 0.00 0016 S.P. Adjustment -26,194.397 -159,785.82 140090-001
0.000 0.00 na
4017 4017 7390.10 500.00 0.000 0.00 0017  S.P. Adjustment -7,389.239 -45,074.36 140090-001
REMOVE SIGN, POST, AND FOOTING EACH 12.000 6,000.00 na
0.000 0.00
0018 S.P. Adjustment -5,606.319 -34,198.55 140090-001
0.000 0.00
na
Current 1,489,005.65 na
In place 1,069,140.77
This Estimate 36,644.12 0020 S.P. Adjustment -1,605.41 -9,793.00 140090-001
Totals for contract Contracted 34,422,028.63 na
Current 34,079,684.29 Total for stockpile nbr 2: 275.75 $1,682.07
In place 18,550,310.72

This Estimate

232,272.11
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Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

3075.72 112" CONCRETE PAVEMENT, CLASS 47B-3500 |

Project 51458 000

3075.72 112" CONCRETE PAVEMENT, CLASS 47B-3500

Project 51458 000

Prpsl Line Nbr 0028 Proj Line Nbr Prpsl Line Nbr 0028 Proj Line Nbr

Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 3 Stkpl Nbr 4

0016  S.P. Initial Payment 16,278.012 358,116.26 21029 0020  S.P. Initial Payment 36,800.00 386,400.00 21052

na na

0016  S.P. Adjustment -3,935.70815 -86,585.58 21029 0020  S.P.Adjustment -561.8935 -5,899.88 21029

na na

0017  S.P. Adjustment -1,110.23316 -24,425.13 21029 Total for stockpile nbr 4: 51,450.34595 $540,228.64

na Total for proposal line nbr 0028: 139,324.95361 $1,575,575.69

0018  S.P.Adjustment -842.34943 -18,531.69 21029 Total for item code 3075.72: 139,324.95361  $1,575,575.69

na Iltem Cd |Item Desc

0019 S.P. Adjustment -245.24075 -5,395.30 21029 3075.76 \12" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

na Project 51458 000

0020 S.P. Initial Payment 21,500.00 473,000.00 21052

na Prpsl Line Nbr 0029 Proj Line Nbr

0020 S.P. Adjustment 24121285 -5.306.68 21029 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr

na Stkpl Nbr 1

Total for stockpile nbr 3: 31,403.26766 $690,871.88 0010  S.P. Initial Payment 41,962.963 283,250.00 21012

Stkpl Nbr 4 na

0016  S.P. Initial Payment 29,500.00 309,750.00 21029 0012  S.P.Adjustment -548.80 -3,704.40 21012

na na

0016 S.P. Adjustment -9,168.03895 -96,264.41 21029 0013 S.P. Adjustment -36,923.879 -249,236.18 21012

na na

0017  S.P.Adjustment -2,586.23365 -27,155.45 21029 0014  S.P.Adjustment -4,490.284 -30,309.42 21012

na na

0018 S.P. Adjustment -1,962.21165 -20,603.22 21029 Total for stockpile nbr 1: 0.00 $0.00

na Stkpl Nbr 2

0019  S.P.Adjustment -571.2763 -5,998.40 21029 0010  S.P. Initial Payment 46,948.00 27,229.84 S-72705

na

na
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Detailed breakdown of stockpiled Detailed breakdown of stockpiled
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\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
3075.76 \12" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500 \ 3075.76 \12" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500
Project 51458 000 Project 51458 000
Prpsl Line Nbr 0029 Proj Line Nbr Prpsl Line Nbr 0029 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 2 Stkpl Nbr 4
0012  S.P. Adjustment -548.80 -318.30 S-72705 0014  S.P. Initial Payment 9,000.00 198,000.00 140090-902
na na
0013  S.P.Adjustment -36,923.879 -21,415.85 S-72705 0014  S.P.Adjustment -3,253.41328 -71,575.09 140090-902
na na
0014  S.P.Adjustment -9,475.321 -5,495.69 S-72705 0015  S.P.Adjustment -5,746.58672 -126,424.91 140090-902
na na
Total for stockpile nbr 2: 0.00 $0.00 Total for stockpile nbr 4: 0.00 $0.00
Stkpl Nbr 3 Stkpl Nbr 5
0014 S.P. Initial Payment 31,500.00 330,750.00 140090-902 0020 S.P. Initial Payment 90,166.00 52,296.28 S-73554
na na
0014 S.P. Adjustment -7,578.66655 -79,576.00 140090-902 0020 S.P. Adjustment 1,046.577 607.01 S-73554
na na
0015  S.P.Adjustment -16,754.6666 -175,924.00 140090-902 0021  S.P.Adjustment 0.383 0.22 S-73554
na na
0016 S.P. Adjustment -3,592.14625 -37,717.54 140090-902 0024 S.P. Adjustment 3.195 1.85 S-73554
na na
0017 S.P. Adjustment -1,708.7609 -17,941.99 140090-902 Total for stockpile nbr 5: 91,216.155 $52,905.36
na Total for proposal line nbr 0029: 91,216.155 $52,905.36
0018  S.P.Adjustment -771.20225 -8,097.62 140090-902 Total for item code 3075.76: 91,216.155 $52,905.36
na
0019 S.P. Adjustment -133.58835 -1,402.68 140090-902
na
0020 S.P. Closure -960.9691 -10,090.17 140090-902
na

Total for stockpile nbr 3: 0.00 $0.00
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Contract ID: 5458 Vendor ID: 3556 KOSS CONSTRUCTION COMPANY Contract ID: 5458 Vendor ID: 3556 KOSS CONSTRUCTION COMPANY
Est Number: 0029 Pay Period End Date:  04.30.2016 Est Number: 0029 Pay Period End Date:  04.30.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
6131.50 \EPOXY COATED REINFORCING STEEL \ 6210.14 \HP 12 INCH X 53 LB STEEL PILING
Project 51458 000 Project 51458 000
Prpsl Line Nbr 0259 Proj Line Nbr Prpsl Line Nbr 0134 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 2
0006  S.P. Initial Payment 41,898.00 22,939.16 91528775 0004  S.P. Initial Payment 860.00 21,861.20 150427-2
na na
0007  S.P. Adjustment -749.00 -410.08 91528775 0004  S.P. Initial Payment 840.00 21,352.80 150424-3
na HP pile group 6A
0009  S.P. Adjustment -5,620.00 -3,076.95 91528775 0004  S.P. Initial Payment 720.00 18,302.40 140423-3
na HP pile Group 6H
0012  S.P. Adjustment -11,725.00 -6,419.44 91528775 0004  S.P.Initial Payment 840.00 21,352.80 150422-1
na HP group 6F
0013 S.P. Adjustment -23,804.00 -13,032.69 91528775 0004 S.P. Initial Payment 830.00 21,098.60 150421-2
na HP Group 6C
Total for stockpile nbr 1: 0.00 $0.00 0004  S.P. Initial Payment 845.00 21,479.90 150421-2
Total for proposal line nbr 0259: 0.00 $0.00 na
Total for item code 6131.50: 0.00 $0.00 0006 S.P. Closure -860.00 -21,861.20 150427-2
Iltem Cd |Item Desc na
6210.14 | HP 12 INCH X 53 LB STEEL PILING 0006  S.P. Closure -840.00 -21,352.80 150424-3
Project 51458 000 HP pile group 6A
0006 S.P. Closure -720.00 -18,302.40 140423-3
Prpsl Line Nbr 0134 Proj Line Nbr HP pile Group 6H
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0006 S.P. Closure -840.00 -21,352.80 150422-1
Stkpl Nbr 1 HP group 6F
0004 S.P. Initial Payment 810.00 20,590.20 150429-1 0006 S.P. Closure -830.00 -21,098.60 150421-2
na HP Group 6C
0006 S.P. Closure -810.00 -20,590.20 150429-1 0006 S.P. Closure -845.00 -21,479.90 150421-2
na na
Total for stockpile nbr 1: 0.00 $0.00 0021 S.P. Initial Payment 1,220.00 31,012.40 151030-3

HP pile group 6
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Contract ID: 5458 Vendor ID: 3556 KOSS CONSTRUCTION COMPANY Contract ID: 5458 Vendor ID: 3556 KOSS CONSTRUCTION COMPANY
Est Number: 0029 Pay Period End Date:  04.30.2016 Est Number: 0029 Pay Period End Date:  04.30.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
6210.14 \HP 12 INCH X 53 LB STEEL PILING \ 6210.14 \HP 12 INCH X 53 LB STEEL PILING
Project 51458 000 Project 51458 000
Prpsl Line Nbr 0134 Proj Line Nbr Prpsl Line Nbr 0219 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 2 Stkpl Nbr 1
0021  S.P. Initial Payment 510.00 12,964.20 151029-3 0006  S.P. Initial Payment 510.00 12,964.20 150427-2
HP group 6E na
0021  S.P. Initial Payment 910.00 23,132.20 151030-1 0010  S.P.Closure -510.00 -12,964.20 150427-2
HP Group 6B na
0021  S.P. Closure 0.00 0.00 151030-1 Total for stockpile nbr 1: 0.00 $0.00
HP Group 6B Total for proposal line nbr 0219: 0.00 $0.00
Total for stockpile nbr 2: 2,640.00 $67,108.80 Prpsl Line Nbr 0261 Proj Line Nbr
Stkpl Nbr 3 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
iti 31,012.40 150429-1
0006 S.P. Initial Payment 1,220.00 Stkpl Nbr 1
na
0006  S.P. Closure 0.00 0.00 1500422-1
0008 S.P. Adjustment -762.40 -19,380.21 150429-1 na
na
Total for stockpile nbr 1: 0.00 $0.00
0009 S.P. Adjustment -91.70 -2,331.01 150429-1
na Stkpl Nbr 2
0006  S.P. Closure 0.00 0.00 150422-1
0010 S.P. Closure -365.90 -9,301.18 150429-1
na
na
: 0021  S.P.Initial Payment 2,210.00 56,178.20 150422-1
Total for stockpile nbr 3: 0.00 $0.00 )
Sidney Interchange 6J
Total for proposal line nbr 0134: 2,640.00 $67,108.80
) prop o 0021 S.P. Initial Payment 945.00 24,021.90 15151030-2
Prpsl Line Nbr 0192 Proj Line Nbr Old Post 6G
EStNbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Total for stockpile nbr 2: 3,155.00 $80,200.10
Stkpl Nbr 1 Total for proposal line nbr 0261: 3,155.00 $80,200.10
0006 S.P. Initial Payment 840.00 21,352.80 150424-3
na

Total for stockpile nbr 1: 840.00 $21,352.80
Total for proposal line nbr 0192: 840.00 $21,352.80
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Contract ID: 5458 Vendor ID: 3556 KOSS CONSTRUCTION COMPANY Contract ID: 5458 Vendor ID: 3556 KOSS CONSTRUCTION COMPANY
Est Number: 0029 Pay Period End Date:  04.30.2016 Est Number: 0029 Pay Period End Date:  04.30.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
6210.14 | HP 12 INCH X 53 LB STEEL PILING | 7011.20 | W-BEAM GUARDRAIL
Project 51458 000 Project 51458 000
Prpsl Line Nbr 0301 Proj Line Nbr Prpsl Line Nbr 0304 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0006 S.P. Initial Payment 2,150.00 54,653.00 150420-9 0027 S.P. Adjustment -100.00 -1,268.00 9997G
na na
0006  S.P. Adjustment -1,441.20 -36,635.30 150420-9 Total for stockpile nbr 1: 1,793.28 $22,738.79
na Total for proposal line nbr 0304: 1,793.28 $22,738.79
0007  S.P.Adjustment -598.20 -15,206.24 150420-9 Total for item code 7011.20: 1,793.28 $22,738.79
na Item Cd |Item Desc
0010 S.P. Closure -110.60 -2,811.46 150420-9 7011.30 THRIE-BEAM GUARDRAIL
na
Project 51458 000
0021 S.P. Initial Payment 600.00 15,252.00 15151029-2
HWYy 19 6D Prpsl Line Nbr 0305 Proj Line Nbr
Total for stockpile nbr 1: 600.00 $15,252.00 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Total for proposal line nbr 0301: 600.00 $15,252.00 Stkpl Nbr 1
Total for item code 6210.14: 7,235.00 $183,913.70 0024 S.P. Initial Payment 600.00 10,440.00 9997G
Item Cd |Item Desc na
7011.20 W-BEAM GUARDRAIL Total for stockpile nbr 1: 600.00 $10,440.00
Project 51458 000 Total for proposal line nbr 0305: 600.00 $10,440.00
Total for item code 7011.30: 600.00 10,440.00
Prpsl Line Nbr 0304 Proj Line Nbr ! $
- ) ) ) \Item Cd Hltem Desc \
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
7018.01 | RESET GUARDRAIL
Stkpl Nbr 1 )
Project 51458 000
0024 S.P. Initial Payment 2,675.00 33,919.00 9997G
na Prpsl Line Nbr 0306 Proj Line Nbr
0026 S.P. Adjustment 781.72 -9,912.21 9997G Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
na Stkpl Nbr 1
0024 S.P. Initial Payment 600.00 7,308.00 9997G

na
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Contract ID: 5458 Vendor ID: 3556 KOSS CONSTRUCTION COMPANY
Est Number: 0029 Pay Period End Date:  04.30.2016

Detailed breakdown of stockpiled

Detailed breakdown of stockpiled

materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
7018.01 = |RESET GUARDRAIL | 7020.00 = BRIDGE APPROACH SECTIONS
Project 51458 000 Project 51458 000
Prpsl Line Nbr 0306 Proj Line Nbr Prpsl Line Nbr 0307 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0024 S.P. Adjustment -224.00 -2,728.32 9997G 0027 S.P. Adjustment -1.00 -1,185.00 9997G
na na
Total for stockpile nbr 1: 376.00 $4,579.68 Total for stockpile nbr 1: 14.00 $16,590.00
Total for proposal line nbr 0306: 376.00 $4,579.68 Total for proposal line nbr 0307: 14.00 $16,590.00
Total for item code 7018.01: 376.00 $4,579.68 Total for item code 7020.00: 14.00 $16,590.00
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
7020.00 = BRIDGE APPROACH SECTIONS | 7022.00 | END ANCHORAGE ASSEMBLY
Project 51458 000 Project 51458 000
Prpsl Line Nbr 0307 Proj Line Nbr Prpsl Line Nbr 0308 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0018 S.P. Initial Payment 33.00 55,308.00 9838G 0024 S.P. Initial Payment 1.00 487.00 9997G
na na
0019  S.P. Adjustment -5.00 -8,380.00 9838G Total for stockpile nbr 1: 1.00 $487.00
na Total for proposal line nbr 0308: 1.00 $487.00
0021  S.P.Adjustment -5.00 -8,380.00 9838G Total for item code 7022.00: 1.00 $487.00
na
0024  S.P. Closure -23.00 -38,548.00 9838G
na
0025 S.P. Initial Payment 24.00 28,440.00 9997G
na
0026  S.P. Adjustment -9.00 -10,665.00 9997G

na
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Vendor ID: 3556 KOSS CONSTRUCTION COMPANY
Pay Period End Date:  04.30.2016
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Vendor ID: 3556 KOSS CONSTRUCTION COMPANY
Pay Period End Date:  04.30.2016

Detailed breakdown of stockpiled

Detailed breakdown of stockpiled

materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
7022.50 | BULLNOSE-12.5' | 7024.25 | GUARDRAIL END TREATMENT, TYPE |
Project 51458 000 Project 51458 000
Prpsl Line Nbr 0309 Proj Line Nbr Prpsl Line Nbr 0310 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0024 S.P. Initial Payment 4.00 14,692.00 9997G 0027 S.P. Adjustment -1.00 -1,676.00 9997G
na
Total for stockpile nbr 1: 4.00 $14,692.00 Total for stockpile nbr 1: 12.00 $20,112.00
Total for proposal line nbr 0309: 4.00 $14,692.00 Total for proposal line nbr 0310: 12.00 $20,112.00
Total for item code 7022.50: 4.00 $14,692.00 Total for item code 7024.25: 12.00 $20,112.00
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
7024.25 | GUARDRAIL END TREATMENT, TYPE | | 7024.27 | GUARDRAIL END TREATMENT, TYPE ||
Project 51458 000 Project 51458 000
Prpsl Line Nbr 0310 Proj Line Nbr Prpsl Line Nbr 0311 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0018  S.P. Initial Payment 4.00 6,256.00 9838G 0024  S.P.Initial Payment 4.00 6,256.00 9838G
na na
0019  S.P. Adjustment -4.00 -6,256.00 9838G Total for stockpile nbr 1: 4.00 $6,256.00
na Total for proposal line nbr 0311: 4.00 $6,256.00
0024  S.P.Initial Payment 24.00 28,440.00 9997G Total for item code 7024.27: 4.00 $6,256.00
na Item Cd |Item Desc
0025  S.P. Initial Payment 22.00 36,872.00 9997G 8029.25 | FOUNDATION COURSE
na
Project 51458 000
0025 S.P. Closure -24.00 -28,440.00 9997G
na Prpsl Line Nbr 0050 Proj Line Nbr
0026 S.P. Adjustment -9.00 -15,084.00 9997G Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
na Stkpl Nbr 1
0009 S.P. Initial Payment 44,354.00 10,201.42 140090-001

na
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Vendor ID: 3556 KOSS CONSTRUCTION COMPANY

Pay Period End Date:  04.30.2016

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

8029.25 | FOUNDATION COURSE
Project 51458 000
Prpsl Line Nbr 0050 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0011  S.P. Adjustment -3,088.49391 -710.35 140090-001
na
0013 S.P. Adjustment -3,353.6811 -771.35 140090-001
na
0014 S.P. Adjustment -3,609.61061 -830.21 140090-001
na
0015 S.P. Adjustment -8,655.40273 -1,990.74 140090-001
na
0016 S.P. Adjustment -6,666.39868 -1,533.27 140090-001
na
0017 S.P. Adjustment -1,950.58621 -448.63 140090-001
na
0018 S.P. Adjustment -1,322.5818 -304.19 140090-001
na
0019 S.P. Closure -15,707.24496 -3,612.68 140090-001
na
0020 S.P. Initial Payment 37,354.00 8,591.42 S-1345940
na
0020 S.P. Adjustment 3,390.474 779.81 S-1345940
na
0021 S.P. Adjustment -78.037 -17.95 S-1345940
na
Total for stockpile nbr 1: 40,666.437 $9,353.28
Total for proposal line nbr 0050: 40,666.437 $9,353.28
Total for item code 8029.25: 40,666.437 $9,353.28
Total remaining for contract: $1,917,643.50



